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Executive Summary 

For more than a decade, the cybersecurity obligations on defense contractors ran largely on the honor system. 
Under DFARS 252.204-7012, contractors handling Controlled Unclassified Information (CUI) were required to 
implement the 110 controls of NIST SP 800-171 and self-attest to their compliance. The Cybersecurity Maturity 
Model Certification (CMMC) program exists to replace that self-attestation with independent verification. 

With the CMMC acquisition rule (48 CFR) effective November 10, 2025, CMMC is now a legally enforceable 
condition of contract award. The single most important date for most contractors handling CUI is November 10, 
2026—the start of Phase 2, when a third-party (C3PAO) Level 2 certification becomes a standard requirement 
on applicable solicitations and contracts. 

This roadmap is a practical, contractor-focused playbook for getting there: how CMMC is structured, how SPRS 
scoring works, how to scope your CUI environment, the fastest path to a passing score, how to prepare for a 
C3PAO assessment, and a progress tracker to manage it all. 

 

WHY THIS MATTERS NOW 
The DoD estimates roughly 80,000 contractors will need a Level 2 C3PAO certification, and that 70–75%+ of CUI 
handlers will require third-party verification rather than self-assessment. Preparing typically takes 6–12 
months—so for a Phase 2 contract, the planning clock is already running. 

Key Takeaways 
• CMMC Level 2 maps directly to the 110 requirements of NIST SP 800-171 (Rev. 2)—the same controls you 

already owe under DFARS 7012. 

• Your SPRS score (range –203 to 110) is the gate: most contracts expect movement toward 110, and a 
minimum of 88 is required to earn a Conditional certification. 

• Scoping your CUI environment correctly is the highest-leverage decision you will make—it drives cost, risk, 
and timeline. 

• Hosting CUI in a FedRAMP-certified enclave lets you inherit controls, shrink your assessment boundary, 
and accelerate your path to a passing score. 

• Self-attestation is ending. An affirming official must attest annually in SPRS—and inaccurate affirmations 
carry False Claims Act exposure. 
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Understanding CMMC 2.0 

CMMC is the Department of Defense’s program for verifying that contractors and subcontractors in the Defense 
Industrial Base (DIB) adequately protect Federal Contract Information (FCI) and Controlled Unclassified 
Information (CUI). It is established in two parts of the Code of Federal Regulations: the program rule at 32 CFR 
Part 170 (effective December 16, 2024), and the acquisition rule at 48 CFR—which inserts the contract clause 
DFARS 252.204-7021 (effective November 10, 2025). 

FCI vs. CUI 
The level you need is driven by the type of information your systems handle. Federal Contract Information (FCI) 
is non-public information provided by or generated for the government under a contract. Controlled 
Unclassified Information (CUI) is information the government (or an entity acting for it) must safeguard under 
law, regulation, or government-wide policy—contracts, statements of work, technical data, source code, and 
proposals are common examples. 

The Three CMMC Levels 

Level Information Security Requirements Assessment Cadence 

Level 1 FCI only 15 basic requirements (FAR 52.204-
21) Self-assessment Annual 

Level 2 CUI 110 requirements (NIST SP 800-171 
Rev. 2) 

C3PAO (most); self 
for a limited 
subset 

Every 3 years 

Level 3 CUI (highest 
priority) 

Level 2 + 24 enhanced requirements 
(NIST SP 800-172) 

Government 
(DIBCAC) Every 3 years 

 

WHERE MOST CONTRACTORS LAND 
If your contract involves CUI, you are almost certainly targeting Level 2. Under Phase 2, the DoD expects the 
majority of CUI handlers to undergo a C3PAO certification assessment rather than a self-assessment—so plan for 
third-party verification unless your contracting officer specifies otherwise. 

Who Must Comply 
CMMC requirements flow down from primes to subcontractors that handle FCI or CUI (32 CFR 170.23). The DoD 
estimated that roughly 338,000 prime and subcontractors are affected, including approximately 230,000 small 
businesses. If your information systems process, store, or transmit CUI in the performance of a DoD contract, 
CMMC applies to you—and to the relevant suppliers below you. 
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The Implementation Timeline 

CMMC rolls out over a three-year, four-phase schedule defined in 32 CFR 170.3(e). Each phase begins one year 
after the last. The obligations escalate on fixed dates, so the right way to plan is to work backward from the 
phase that will apply to your contracts. 

Phase Begins What Applies 

Rule effective Nov 10, 2025 48 CFR acquisition rule in effect; DFARS 252.204-7021 begins appearing in 
solicitations and contracts. 

Phase 1 Nov 10, 2025 Level 1 (Self) or Level 2 (Self) required on applicable contracts. DoD may 
require Level 2 (C3PAO) at its discretion. 

Phase 2 Nov 10, 2026 Level 2 (C3PAO) certification becomes a standard requirement on applicable 
contracts. DoD may require Level 3 (DIBCAC) at its discretion. 

Phase 3 Nov 10, 2027 Level 3 (DIBCAC) added to applicable contracts; Level 2 (C3PAO) applied more 
broadly. 

Phase 4 Nov 10, 2028 Full implementation—CMMC required on all applicable DoD contracts as a 
condition of award. 

 

THE DATE THAT MATTERS: NOVEMBER 10,  2026 
Phase 2 is when self-attestation stops being enough for most CUI work. If a Phase 2 contract is in your pipeline, 
count backward: 6–12 months to prepare, plus roughly 90 days to build an operational track record your 
assessor can verify. For many contractors, that means the work needs to be underway now. 

A Note on NIST 800-171 Rev 2 vs. Rev 3 
CMMC Level 2 is currently assessed against NIST SP 800-171 Revision 2 (110 requirements), and the DoD 
Assessment Methodology and SPRS scoring are built for Rev 2. NIST published Revision 3 in May 2024, but the 
DoD has not adopted it for CMMC and has signaled no near-term change. Build to Rev 2 today—while keeping an 
eye on fedramp.gov, dodcio.defense.gov, and the Federal Register for any transition guidance. 
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NIST SP 800-171: The 110 Requirements 

Level 2 is built on the 110 security requirements in NIST SP 800-171, organized into 14 control families. Each 
requirement is further broken into assessment objectives—320 in total—that an assessor evaluates using the 
methods in NIST SP 800-171A. Your System Security Plan (SSP) must document how you meet each 
requirement across all 14 families. 

The 14 Control Families 

ID Control Family Reqs Focus 

AC Access Control 22 Who and what can reach CUI 

AT Awareness & Training 3 Security awareness for staff 

AU Audit & Accountability 9 Logging and traceability 

CM Configuration Management 9 Hardened, controlled 
baselines 

IA Identification & Authentication 11 Identity, MFA, credentials 

IR Incident Response 3 Detect, report, respond 

MA Maintenance 6 Safe system maintenance 

MP Media Protection 9 Protecting & sanitizing 
media 

PS Personnel Security 2 Screening and transfers 

PE Physical Protection 6 Facility and device access 

RA Risk Assessment 3 Vulnerability & risk 
management 

CA Security Assessment 4 Control assessment & 
POA&M 

SC System & Communications Protection 16 Boundary defense, 
encryption 

SI System & Information Integrity 7 Flaw remediation, 
monitoring 

Total 14 families — 320 assessment objectives 110  
 

DOCUMENTATION IS THE DELIVERABLE 
Implementing a control is not enough—you must be able to prove it. The SSP is the primary assessment artifact, 
supported by policies, procedures, and evidence for each of the 320 objectives. Assessors will challenge any 
requirement marked “not applicable” without a documented justification. 

  



 NIST 800-171 / CMMC Level 2 Roadmap 

Page 7    •    www.govdatahosting.com    •    800-967-1004 

SPRS Scoring Explained 

Before you can be considered for most CUI contracts, you must submit a self-assessment score to the DoD’s 
Supplier Performance Risk System (SPRS) via the PIEE portal. The score is calculated using the NIST SP 800-171 
DoD Assessment Methodology and is the single number contracting officers and primes use to gauge your 
posture. 

How the Score Works 
You start at a perfect 110 and subtract the weighted value of every requirement you have not fully implemented. 
The score ranges from a maximum of 110 down to a minimum of –203. Each requirement is worth 1, 3, or 5 
points based on its security impact. 

Weight Count What it covers 

5 points ~42 Highest-impact controls (including the basic FAR 52.204-21 safeguards) 
whose absence would allow exploitation of the network and its data. 

3 points ~14 Controls with a specific, confined effect on the security of the network and its 
data. 

1 point ~54 Remaining controls with a more limited individual impact. 
 
There is no partial credit—with two exceptions. Multi-factor authentication (3.5.3) and FIPS-validated 
cryptography (3.13.11) allow a partial deduction: 

• MFA (3.5.3): –3 if MFA covers only remote and privileged users; –5 if MFA is not implemented for any 
users. 

• FIPS crypto (3.13.11): –3 if encryption is used but not FIPS-validated; –5 if encryption is not employed. 

Worked Example 
Suppose you have implemented everything except five 5-point controls and MFA only for privileged users. That 
is (5 × 5) + 3 = 28 points of deductions, for a score of 110 – 28 = 82. Because that falls below 88, it would not yet 
qualify for a Conditional certification—closing two of those 5-point gaps would. 

 

THE 88 THRESHOLD 
A minimum score of 88 out of 110 (80%) is required to earn a Conditional Level 2 status, with up to 180 days to 
close the remaining gaps and reach Final. The long-term expectation, however, is a full 110—a perfect score is 
the goal, not the floor. 

Submitting and Maintaining Your Score 
• Your self-assessment must be current (no older than three years) and maintained in SPRS for the life of the 

contract. 

• An affirming official must complete an annual affirmation of continuous compliance in SPRS for each CMMC 
UID. 
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• Inaccurate scores or affirmations carry serious consequences—contract suspension, debarment, and False 
Claims Act liability under the DOJ Civil Cyber-Fraud Initiative. 

• For medium and high DoD-led assessments, a fully virtual assessment caps at 100 rather than 110, because 
physical controls cannot be verified remotely. 
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CUI Scoping & Asset Categories 

Scoping is the most consequential decision in a CMMC Level 2 assessment. Define the boundary too broadly and 
you pay to secure systems that never touch CUI; define it too narrowly and you risk a failed assessment. The goal 
is to identify every system, person, facility, and process that handles CUI or Security Protection Data and place 
each into the correct category—before a C3PAO arrives. Importantly, you propose the boundary; the assessor 
can challenge a scope that leaves obvious gaps. 

The Five Asset Categories 

Asset Category Definition Assessment Treatment 

CUI Assets 
Process, store, or transmit 
CUI. 

Core systems that handle CUI directly. Fully assessed against all 
applicable 110 requirements. 

Security Protection Assets 
Provide security functions for 
the CUI environment. 

Firewalls, SIEM, identity providers, endpoint tools. 
Assessed against the 
requirements relevant to the 
protection they provide. 

Contractor Risk Managed 
Assets 
Can access CUI but are not 
intended to, and are not 
separated from CUI assets. 

Managed by risk-based policy; documented in the SSP. 
Not assessed unless 
documentation is weak—
then a limited spot-check. 

Specialized Assets 
OT, IoT, ICS, test equipment, 
and Government-Furnished 
Equipment that cannot fully 
implement the controls. 

Inventoried and documented; may qualify for an Enduring 
Exception. 

Limited check only; must be 
documented and segregated. 

Out-of-Scope Assets 
No CUI interaction and 
provide no protection for CUI; 
physically or logically 
separated. 

Sales/marketing systems with no CUI access. 
Not assessed; no 
documentation required (be 
ready to justify). 

 

External Service Providers (ESPs) and the Cloud 
If you use a cloud or external provider that stores, processes, or transmits CUI—or that holds Security 
Protection Data such as logs and configuration—that provider is an External Service Provider (ESP) within your 
scope. Under DFARS 252.204-7012, a cloud provider handling CUI must meet the FedRAMP Moderate baseline 
(or equivalent). You must document the ESP relationship in your SSP and rely on the provider’s Customer 
Responsibility Matrix (CRM) to show which control objectives the provider satisfies and which remain yours. 
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SCOPING MISTAKE THAT DERAILS ASSESSMENTS 
Misclassifying a Contractor Risk Managed Asset is a common, expensive error. If CUI actually flows to it—or your 
documentation is thin—an assessor can reclassify it as a CUI Asset, pulling it (and everything connected to it) 
fully into scope. Document the rationale and data-flow boundaries for every in-scope asset, and keep network 
diagrams labeled accordingly. 

Scoping in Five Steps 
1. Identify all CUI and Security Protection Data, and where each enters, lives, and leaves your environment. 

2. Map the data flow and produce a labeled network diagram of the assessment scope. 

3. Categorize every asset (people, technology, facilities) into one of the five categories. 

4. Document each asset and the classification rationale in your SSP and asset inventory. 

5. Shrink the boundary where you safely can—segregation and an external CUI enclave reduce cost and risk. 
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The Fastest Path to a Passing Score 

Once you know your scope and your current SPRS score, remediation becomes a prioritization problem. Because 
requirements are weighted 1, 3, or 5 points, the fastest score gains come from closing high-value gaps first—and 
from the handful of controls that carry partial-credit rules. 

Prioritize in This Order 
6. Close 5-point gaps first. Each fully implemented 5-point control returns the most score per unit of effort 

and is required for certification (5- and 3-point items cannot sit on a POA&M). 

7. Fix MFA and FIPS encryption. Moving MFA to all users and adopting FIPS-validated cryptography can 
swing up to 10 points and addresses two of the most-cited findings. 

8. Knock out the 3-point controls. These also cannot be deferred to a POA&M, so they must be done before 
certification regardless. 

9. Sweep the 1-point controls. Individually small, collectively decisive—and a limited set of 1-point items 
are the only requirements eligible for a POA&M. 

10. Document as you go. Update the SSP with each control’s implementation so your evidence is assessment-
ready, not reconstructed later. 

Highest-Impact Control Areas 
In practice, the biggest score movements come from access control, audit and accountability, identification and 
authentication, and system and communications protection—strong MFA and least privilege, centralized logging 
with retention, FIPS-validated encryption for CUI in transit and at rest, and hardened, patched, baseline-
configured endpoints. 

Conditional vs. Final, and POA&M Rules 

Rule What it means 

Minimum to POA&M You must score at least 88 (80%) to be eligible for a Conditional status with a 
POA&M. 

Not POA&M-eligible All 5-point and 3-point requirements must be fully implemented; they cannot be 
deferred. 

POA&M-eligible Only a limited set of 1-point requirements may be deferred (FIPS crypto, 3.13.11, is 
handled under specific conditions). 

Closeout window A Conditional status lasts a maximum of 180 days; a closeout assessment confirms 
the POA&M is resolved to reach Final. 

 

THE SINGLE BIGGEST ACCELERATOR 
Move CUI into a FedRAMP-certified enclave. By hosting CUI on infrastructure that already implements and 
evidences the underlying controls, you inherit a large share of the technical requirements through the provider’s 
Customer Responsibility Matrix, shrink your in-scope footprint, and focus your remaining effort on the 
application and process layer—the fastest route from a low score to 110. 
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C3PAO Assessment Preparation 

A CMMC Third-Party Assessment Organization (C3PAO) is an independent organization authorized by the Cyber 
AB to conduct Level 2 certification assessments. C3PAOs evaluate your environment using the methods in NIST 
SP 800-171A, determine whether you achieve Conditional or Final Level 2 status (32 CFR 170.4), and submit 
results to the DoD, which issues the certification and a CMMC Unique Identifier (UID) in SPRS. 

The CMMC Assessment Process (CAP) 
The assessment follows the published CMMC Assessment Process. Early in the process (Step 1.3), the assessor 
validates your assessment scope—so the quality of your scoping documentation directly affects how smoothly 
the engagement runs. Your evidence bundle should include: 

• A current System Security Plan (SSP) covering all 110 requirements and 320 objectives 

• A CUI data-flow diagram showing how CUI enters, moves through, and leaves your environment 

• A complete, labeled logical network diagram of the assessment scope 

• A technical asset inventory mapping each asset to its category 

• A physical layout map identifying non-public areas that protect CUI 

• Plans of Action & Milestones (POA&Ms) and any External Service Provider CRMs 

Selecting a C3PAO 
Marketplace authorization is the floor, not the ceiling. Look for assessors with broad federal assessment 
experience, relevant industry familiarity, and a track record of well-run engagements. C3PAOs must achieve and 
maintain ISO/IEC 17020:2012 accreditation, and assessments are conducted by a lead assessor plus one or 
more team members—so plan for scheduling lead time and, for onsite work, assessor travel costs. 

 

COST & DURATION DRIVERS 
The size and complexity of your CUI environment is the primary cost driver—another reason tight scoping pays 
off. Poorly scoped engagements create evidence churn, rework, and extended timelines. The more of your 
environment that sits outside the CUI boundary (or inside an inherited, FedRAMP-certified enclave), the faster 
and less expensive the assessment. 

Conditional vs. Final Certification 
If you meet the 88 threshold but have a small number of eligible gaps, the C3PAO can issue a Conditional Level 2 
status. You then have up to 180 days to close the POA&M, after which a closeout confirms Final status. A Final 
Level 2 certification is valid for three years, with an annual affirmation of continuous compliance required in 
SPRS throughout. 
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Your CMMC Progress Tracker 

Use the three trackers below to manage your journey. Print this section or copy it into your project tooling. Fill 
the blank columns as you work—family by family, milestone by milestone—and log your SPRS score over time 
to show momentum toward 110. 

1. Control-Family Readiness 

Control Family Reqs Status Owner Target Date 

AC  Access Control 22    

AT  Awareness & Training 3    

AU  Audit & Accountability 9    

CM  Configuration Management 9    

IA  Identification & Authentication 11    

IR  Incident Response 3    

MA  Maintenance 6    

MP  Media Protection 9    

PS  Personnel Security 2    

PE  Physical Protection 6    

RA  Risk Assessment 3    

CA  Security Assessment 4    

SC  System & Communications Protection 16    

SI  System & Information Integrity 7    
 
Status legend:  Not Started  •  In Progress  •  Implemented  •  Documented & Evidenced 

2. Milestone Tracker 

Milestone Target Status Notes 

Assessment scope & asset inventory defined    

CUI data-flow & network diagrams complete    

System Security Plan (SSP) drafted    

Initial self-assessment & SPRS score submitted    

POA&M built for remaining gaps    

High-value (5- & 3-point) gaps remediated    

MFA (all users) & FIPS encryption in place    

Score ≥ 88 achieved    
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Milestone Target Status Notes 

C3PAO selected & engagement scheduled    

Pre-assessment readiness review passed    

C3PAO assessment completed    

Conditional → Final status (POA&M closed)    
 

3. SPRS Score Log 

Date Score (/110) Change Notes 
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CMMC Readiness Checklist 

A condensed, phase-by-phase checklist to track the whole journey from scoping to certification. 

Phase 1: Scope 
□ Identify all CUI and Security Protection Data 

□ Map CUI data flows across people, technology, and facilities 

□ Categorize every asset into one of the five categories 

□ Produce a labeled network diagram and asset inventory 

□ Decide what to host in an external FedRAMP-certified enclave 

Phase 2: Document 
□ Draft the System Security Plan (SSP) across all 14 families 

□ Write supporting policies and procedures 

□ Document External Service Providers and obtain their CRMs 

□ Justify any “not applicable” requirements in writing 
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Phase 3: Remediate & Score 
□ Run a gap assessment against all 110 requirements 

□ Close 5-point and 3-point gaps (not POA&M-eligible) 

□ Implement MFA for all users and FIPS-validated encryption 

□ Calculate your SPRS score and submit it via PIEE 

□ Build a POA&M for any remaining eligible 1-point gaps 

Phase 4: Assess 
□ Confirm your score is ≥ 88 

□ Assemble the full evidence bundle (SSP, diagrams, inventory, POA&M) 

□ Select an authorized C3PAO and schedule the assessment 

□ Complete a pre-assessment readiness review 

Phase 5: Certify & Maintain 
□ Complete the C3PAO assessment (Conditional or Final) 

□ Close any POA&M within 180 days to reach Final status 

□ Record your CMMC UID and certification in SPRS 

□ Complete the annual affirmation of continuous compliance 

□ Re-assess every three years and track changes to scope 
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How GovDataHosting Accelerates Your Path 

GovDataHosting operates a FedRAMP High (Class D) Certified cloud platform purpose-built for government 
workloads. For defense contractors pursuing CMMC Level 2, it serves as a ready-made CUI enclave that meets—
and exceeds—the FedRAMP Moderate baseline DFARS 252.204-7012 requires for cloud handling CUI. 

Inherit Controls, Shrink Your Scope 
When your CUI lives in our certified enclave, a large share of the underlying technical requirements are already 
implemented, assessed, and evidenced at the platform layer. Through our Customer Responsibility Matrix 
(CRM), you document exactly which control objectives we satisfy and which remain yours—so your assessment 
focuses on the application and process layer instead of rebuilding infrastructure controls from scratch. 

 
What You Get Why It Accelerates CMMC 

FedRAMP High (Class D) Certified enclave Exceeds the FedRAMP Moderate baseline DFARS 7012 requires for 
CUI; controls are pre-assessed. 

Customer Responsibility Matrix (CRM) Maps inherited vs. customer control objectives for your SSP—reducing 
documentation effort. 

Reduced assessment boundary Hosting CUI externally moves infrastructure out of your in-scope 
footprint, lowering cost and risk. 

U.S. citizen support staff U.S. persons supporting U.S. Cloud Data Centers Only—aligned to 
federal handling expectations. 

Continuous monitoring (24/7 SOC) Run by our 24/7 U.S.-based SOC—logging, vulnerability scanning, 
POA&M, and reporting that support your ongoing affirmations. 

Single-source accountability One partner for infrastructure, security, and compliance support—no 
multi-vendor finger-pointing. 

 

THE BOTTOM LINE 
The fastest contractors to a passing score are the ones who stop trying to secure everything themselves. By 
placing CUI in a FedRAMP-certified enclave and inheriting controls, you cut the most expensive and time-
consuming part of CMMC—the infrastructure layer—and concentrate your effort where it earns the most score, 
the fastest. 
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Next Steps 

Ready to map your fastest path to CMMC Level 2? Start with a conversation about your scope. 

 

FREE CMMC SCOPING ASSESSMENT 

Schedule a complimentary 30-minute consultation. We’ll help you define your CUI boundary, estimate 
your SPRS score, and map the fastest path to a passing Level 2 assessment. 

800-967-1004 
www.govdatahosting.com/contact-us      •      info@govdatahosting.com 

Additional Resources 
Explore these companion guides from GovDataHosting: 

• FedRAMP Certification Playbook — the step-by-step guide to FedRAMP Certification and 20x 

• Complete FISMA Authorization Guide — NIST RMF, system categorization, and the ATO process 

• DFARS & CUI Compliance Checklist — a quick-reference for 7012/7019/7020/7021 obligations 

 

 

 
A Division of IT-CNP, Inc.   •   Founded 2001 

FedRAMP High (Class D) Certified   •   NIST 800-53 High   •   DoD IL2 Authorized   •   SOC 2 Type II 
© 2026 IT-CNP, Inc. All rights reserved. 

DISCLAIMER 
The information in this roadmap is accurate as of the date of publication. CMMC and DFARS requirements—including 
phase dates, scoring methodology, and the applicable revision of NIST SP 800-171—are evolving and subject to change. 
Always verify the latest requirements at authoritative sources, including dodcio.defense.gov/cmmc, sprs.csd.disa.mil, 
and nist.gov, before making compliance decisions. This document is informational and does not constitute legal or 
assessment advice. 

 

https://dodcio.defense.gov/cmmc/
https://www.sprs.csd.disa.mil/
https://csrc.nist.gov/

	What’s Inside
	Executive Summary
	Key Takeaways

	Understanding CMMC 2.0
	FCI vs. CUI
	The Three CMMC Levels
	Who Must Comply

	The Implementation Timeline
	A Note on NIST 800-171 Rev 2 vs. Rev 3

	NIST SP 800-171: The 110 Requirements
	The 14 Control Families

	SPRS Scoring Explained
	How the Score Works
	Worked Example
	Submitting and Maintaining Your Score

	CUI Scoping & Asset Categories
	The Five Asset Categories
	External Service Providers (ESPs) and the Cloud
	Scoping in Five Steps

	The Fastest Path to a Passing Score
	Prioritize in This Order
	Highest-Impact Control Areas
	Conditional vs. Final, and POA&M Rules

	C3PAO Assessment Preparation
	The CMMC Assessment Process (CAP)
	Selecting a C3PAO
	Conditional vs. Final Certification

	Your CMMC Progress Tracker
	1. Control-Family Readiness
	2. Milestone Tracker
	3. SPRS Score Log

	CMMC Readiness Checklist
	Phase 1: Scope
	Phase 2: Document
	Phase 3: Remediate & Score
	Phase 4: Assess
	Phase 5: Certify & Maintain

	How GovDataHosting Accelerates Your Path
	Inherit Controls, Shrink Your Scope

	Next Steps
	Additional Resources


